Approved For Release 1999/09/16 : CIA-RDP58-00039A000300040018-7

SECRET

STANDARD FORM NO. 64

# Office Memorandum • UNITED STATES GOVERNMENT

TO : Chief, Plans and Policy Staff CONFIDENTIAL DATE: 15 August 1956

THRU : Executive Officer/TR

FROM : Chief, Film Production Branch

SUBJECT: Weekly Activity Report No. 33

## SIGNIFICANT ITEMS

None

## OTHER ACTIVITIES

1. Communications Films

   a. Radio Communications - Film No. 1

   Re-recording of the opening sequence was completed on 14 August at the Pentagon Studio. The tape will be hand-carried to the commercial studio by C/FPB when he attends the meeting regarding the 16 mm Agent Acquisition print on Friday, 17 August.

   b. Personal Meetings - Film No. 2

   The assembly cut of silent sequences is being completed by FPB using equipment loaned by GR/OCR. The final sound shooting will be completed at [redacted] when the principal actor returns from leave. The tentative dates are 28 and 29 August. 25X1A

   c. Safe Sites - Film No. 3

   The final draft of the shooting script is in preparation. Tentative shooting date is set for 17 September.

2. Agent Acquisition

   See paragraph 1 a.

JOB NO. ___ BSC NO. ___ DOC. NO. 18 NO CHANGE
IN CLASS. ___ CLASS. CHANGED TO: TS S C RET, TSI 22
NEXT REV DATE 09 REV DATE 14/2/79 AUTH: DOC. 02
NO. PGS. 2 CONNECTION RPTS ___ OCA CSCAP 11 OCA 11 ORG CLASS S
REV CLASS C/ET COORD. ___ AUTH: HR 70-3

SECRET CONFIDENTIAL

Approved For Release 1999/09/16 : CIA-RDP58-00039A000300040018-7

Approved For Release 1999/09/16 : CIA-RDP78-00039A000300040018-7

~~SECRET~~ CONFIDENTIAL

SUBJECT: Weekly Activity Report No. 33

3. Language and Area Films

Audio Aids Section showed three language and area films. The breakdown of attendance is:

| | | |
|---|---|---|
| 9 August | Italian | 75 |
| 14 August | Spanish | 20 |
| 15 August | Russian | 12 |

4. Personnel

25X1A [redacted]

25X1A [redacted]

CONFIDENTIAL ~~SECRET~~

Approved For Release 1999/09/16 : CIA-RDP78-00039A000300040018-7